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May 24, 2005 

TO: Members of the Legislative IT Committee 
 Legislative Council 
RE:  Large Project Summary Report 
 
Greetings, 
 
Attached to this cover letter is the Large Project Summary Report for the period ending March 31, 2005. 
 
There are two new projects being reported for this quarter.   

• Information Technology Department – STAGEnet Infrastructure Services 
• Workforce Safety and Insurance - Enterprise Application Development and Training 

 
Two projects have been reported as completed. 
 

Agency Project Budget Schedule 
CJIS Hub Phase II Under Budget On Schedule 
Department of 
Health Health Alert Network (HAN) Under Budget Over Schedule 

 
Fifteen projects are presently reporting on/under schedule and on/under budget.  The following projects 
report budget or schedule variances.  
 

• ODIN – The ODIN project continues to be over schedule and under budget.  Prior to the end of 
March all ODIN libraries were converted and had 'gone live' on the ALEPH software. However, 
in order to consider the project complete, the Inter-Library Loan (ILL) module must be 
successfully installed.  In mid March ODIN staff attended a special ILL training session.  During 
that session they began the configuration of the ILL for each ODIN library.  ODIN had expected 
to begin working with libraries within a week of that session.  They are waiting for the vendor to 
complete server reorganization tasks so that we can start the process of training and testing of 
the ILL module. 

• COOP – The project remains on budget.  However, the project schedule has been revised 
twice.  The latest extension granted by the Executive Steering Committee is June 2005.  The 
final remaining ConnectND issue is to resolve is the ability to extract assets from the PeopleSoft 
data.  In the process of testing assets, the Project Work Group identified that the numbering 
system used for the agencies and sub-agencies in the employee piece of ConnectND wasn’t 
used in the assets.  Consequently, there is problem with the ability to sort the sub-agency 
information.  ConnectND personnel and the Project Work Group continue to work toward 
resolution of this issue. 
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• NDUS Facilities Management - The project is on schedule; however, interface development is 
causing concern.  The budget will be exceeded, primarily due to the need to hire a vendor to 
develop the interfaces due to the unavailability of internal staff (they continue to work on 
ConnectND go-live issues).  Training has been developed and scheduled for June/July, and 
testing continues.   

• BND – Phase I is over schedule and under budget.  The Vitex contract to determine a Student 
Loan Lender Strategy has been completed.  No viable options were identified at this time.  
Analysis continues and BND will continue to run on the ND ITD Enterprise Server as an interim 
solution.  The Cornerstone contract to select the Core Banking System has been completed and 
the bank is presently negotiating contracts with ITI for a banking solution.  The outstanding 
deliverables of the Cornerstone contract are the 3-Year IT Strategic Plan and the Item 
Processing selection process which are scheduled to be completed 05/2005. 

• ConnectND – The overall project is on schedule (the last modules for student admin will role out 
over the next three months) however, the Grants and Contracts module is still struggling to meet 
its goals. Grants consultants have been extended again to try to wrap up critical functionality 
and assist campuses with training. Payroll at UND and NDSU was very rough for the first part of 
the quarter but have seen steady improvements to this point. Production stability has also been 
a major issue during the quarter, many having to do with the delayed tools and application 
patches implementation. The tools update is scheduled for April and application patches will 
follow shortly after that.  

 
 
Please refer to the report for more information about each project, and feel free to contact me with any 
questions. 
 

Sincerely, 

N ancy W alz 
Nancy Walz 
Director, ITD Policy & Planning Division 


